

In order to deliver the steel beams for the Salt Creek bridge, we will need to close some parking spaces. We need to close both sides of OR99W north of 5th street, the west side of OR99W south of 5th street, and both sides of 5th street west of OR99W, per below snip. Beams will be headed northbound, personnel will move cones/no parking signs out of the way, pilot cars will block traffic for 1-2 minutes, and the trucks will back westbound down 5th street. Trucks will likely be about an hour apart (7am, 8am, 9am). Our planned schedule is below, but if anything changes we'll let all parties know.

Monday 3/20, 4pm, close parking

Tuesday 3/21, deliver beams, open parking by noon.

Wednesday 3/22, 4pm, close parking

Thursday 3/23, deliver beams, open parking by noon.

Monday 3/27, 4pm, close parking

Tuesday 3/28, deliver beams, open parking by noon.

Wednesday 3/29, 4pm, close parking

Thursday 3/30, deliver beams, open parking by noon.

Monday 4/3, 4pm, close parking

Tuesday 4/4, deliver beams, open parking by noon.

